

Visits route: Access via the SAS, stop at COLLAPS. Emergency exit via stairs/old control room remains available.

Continuation of work on non-conformities in electrical distribution in b. 170 (James Devine).

			RILIS	Machine	Primary areas + IBDRS	Experimental	Ventilation primary areas	Visits	Other
Wednesday	04-02	Crane				Wisard - every few days but flexible			
		508 loading area							Gate installation
		SAS and 170 parking							
		AM			Soil Excavation	Wisard measurement campaign (Bertram Blank)		10:30:00 12p	
	PM			Soil Excavation					
Thursday	05-02	Crane	Not available						
		508 loading area					Route Democrite closed for crane 8:00- 17:00		
		SAS and 170 parking							
		AM			g the lab (TBC) decabling the ISCOOL HV cage	Soil Excavation Soil Excavation / B. 179 electrical cut	Wisard	Concrete wall opening (170/3-401) - NOISE	
	PM								
Friday	06-02	Crane				10-10:30 ISOLTRAP			
		508 loading area							
		SAS and 170 parking							
		AM			Decommissioning/emptyin (TBC) decabling the ISCOOL HV cage	Soil Excavation / B. 179 electrical cut	Wisard	Concrete wall opening (170/3-401) - NOISE	10:00 17p 14:00 24 + 12p
	PM								
Sunday	07-02								
Sunday	08-02								
Monday	09-02	Crane							
		508 loading area							block the 508 little road for a ~1h
		SAS and 170 parking							
		AM			Decommissioning/emptyin Decabling the ISCOOL HV cage	Soil Excavation / B. 179 electrical cut	TAS area clean-up		Power cut b. 508 Delivery of MULTIPAC chiller
	PM								
Tuesday	10-02	Crane							
		508 loading area							
		SAS and 170 parking							
		AM			Decommissioning/emptyin Decabling the ISCOOL HV cage	Soil Excavation / B. 179 electrical cut	TAS area clean-up	9:00 + 10:30	
	PM								
Wednesday	11-02	Crane							
		508 loading area							
		SAS and 170 parking							
		AM			Decommissioning/emptyin Decabling the ISCOOL HV cage	Soil Excavation / B. 179 electrical cut	TAS area clean-up		
	PM								
Thursday	12-02	Crane							
		508 loading area							
		SAS and 170 parking							
		AM			Decommissioning/emptyin Decabling the ISCOOL HV cage	Soil Excavation / B. 179 electrical cut		14:00 5p	
	PM								
Friday	13-02	Crane				10-10:30 ISOLTRAP			
		508 loading area							
		SAS and 170 parking							
		AM			Decommissioning/emptyin Decabling the ISCOOL HV cage	Soil Excavation / End of B. 179 elec. cut (tbc)		Equipment transfer from 170/3-402 to 197/2-401	
	PM								