

Week 11-12

		RILIS	Machine	Primary areas + IBDRS	Experimental	Ventilation primary	Visits	Other	
Wednesday	11-03	Crane	Occasionally						
		508 loading area							
		SAS and 170 parking	Equipment from roof/inside cabin		LHe dewars ISS				
		AM	EN/CV equip. removal roof; installation dust beamline protection (Oscar); EN-EL decabbling below barrack		GHM removal of cable trays				
	PM				ISS He-fill				
Thursday	12-03	Crane	14:00 Large frame						
		508 loading area							
		SAS and 170 parking	Equipment from roof/inside cabin		LHe dewars ISS				
		AM	EN/CV equip. removal roof; installation dust beamline protection (Oscar); EN-EL decabbling below barrack						
	PM				ISS He-fill		Fire alarm test 508 6-7AM		
Friday	13-03	Crane	Occasionally						
		508 loading area							
		SAS and 170 parking	Equipment from roof/inside cabin		LHe dewars ISS				
		AM	EN/CV equip. removal roof; installation dust beamline protection (Oscar); EN-EL decabbling below barrack		ISS He-fill		10 - 12h: 24p+24p		
	PM					15:30 10p			
Sat	14-03								
Sun	15-03								
Monday	16-03	Crane							
		508 loading area							
		SAS and 170 parking			Aluminium boxes from shelves				
		AM	Compressed air lines re-routing TBC (EN-CV); re-routing cables on cabin roof TBC (EN-EL)	Top plate disconnection by cryo		Dismantling Edingburgh chamber HIE-ISOLDE			Start 1 month (likely longer) closure of route Rutherford (b. 133) + 1 day close of route Democrite
	PM								
Tuesday	17-03	Crane							
		508 loading area							
		SAS and 170 parking			Aluminium boxes from shelves			Closure route Rutherford	
		AM	Compressed air lines re-routing TBC (EN-CV); re-routing cables on cabin roof TBC (EN-EL)	Top plate disconnection by cryo		Dismantling Edingburgh chamber HIE-ISOLDE		9h-11:45: 24p + 24p	
	PM								
Wednesday	18-03	Crane	Crane blocked						
		508 loading area							
		SAS and 170 parking			Aluminium boxes from shelves			Closure route Rutherford	
		AM	Compressed air lines re-routing TBC (EN-CV); re-routing cables on cabin roof TBC (EN-EL)	Top plate disconnection by cryo		Dismantling Edingburgh chamber HIE-ISOLDE			
	PM								
Thursday	19-03	Crane	Crane blocked						
		508 loading area							
		SAS and 170 parking						Closure route Rutherford	
		AM	Compressed air lines re-routing TBC (EN-CV); re-routing cables on cabin roof TBC (EN-EL)	Roof disassembly					
	PM								
Friday	20-03	Crane	Crane blocked until lunchtime						
		508 loading area				14:00 ISOLTRAP			
		SAS and 170 parking						Closure route Rutherford	
		AM	Compressed air lines re-routing TBC (EN-CV); re-routing cables on cabin roof TBC (EN-EL)	Roof disassembly					
	PM								