

		RILIS	Machine	Primary areas + IBDRS	Experimental	Ventilation primary areas	Visits	Other	
Wednesday	25-03	Crane			LHe dewars ISOLTRAP				
		508 loading area							
		SAS and 170 parking	Scaffolding installation GLM/GHM area				12:00 19p	Closure route Rutherford	
		AM							
	PM								
Thursday	26-03	Crane	PM: Scaffolding green cage (TBC)	AM: intertank sectors					
		508 loading area							
		SAS and 170 parking	Scaffolding installation green cage (TBC)				10:30 18p	Closure route Rutherford	
		AM							
	PM								
Friday	27-03	Crane			LN2 dewars ISOLTRAP				
		508 loading area							
		SAS and 170 parking						Closure route Rutherford	
		AM				11:00 24p+24p			
	PM				15:30 24p +4p				
Sat	28-03								
Sun	29-03								
Monday	30-03	Crane	Scaffolding green cage (TBC)	<i>Limited crane use, to be coordinated via EN/HE</i>					
		508 loading area							
		SAS and 170 parking	Scaffolding inside Green cage (if not finished)/ Green cage dismantling (Jordi ACE)				9:00 24p + 24p	Closure route Rutherford	
		AM							
	PM								
Tuesday	31-03	Crane		<i>Limited crane use, to be coordinated via EN/HE</i>					
		508 loading area							
		SAS and 170 parking	Green cage dismantling (Jordi ACE)					Closure route Rutherford	
		AM							
	PM								
Wednesday	01-04	Crane	transformer/racks	<i>Limited crane use, to be coordinated via EN/HE</i>					
		508 loading area							
		SAS and 170 parking	Removal transformer/racks (Jordi ACE)					Closure route Rutherford	
		AM							
	PM								
Thursday	02-04	Crane	transformer/racks	<i>Limited crane use, to be coordinated via EN/HE</i>	14:00 ISOLTRAP	<i>Limited crane use, to be coordinated via EN/HE</i>			
		508 loading area							
		SAS and 170 parking	Removal transformer/racks (Jordi ACE)					Closure route Rutherford	
		AM							
	PM				10:30 18p				
Friday	03-04	Crane							
		508 loading area							
		SAS and 170 parking					Closure route Rutherford		
		AM							
	PM								