

Week 16-17

			RILIS	Machine	Primary areas + IBDRS + ventilation	Experimental	Visits	Other
Wednesday	15-04	Crane						<i>Route Democrite closed until 14/5 - Rutherford still closed until 17/4 (or longer)</i>
		508 loading area						
		SAS and 170 parking						
		AM				RC6 - EN/EL Measurements at IDS until 22/4 (gamma's)	10h 24p 13:45 10p	
	PM							
Thursday	16-04	Crane		AM: Removal CM1 from tunnel PM: close roof				<i>Route Democrite closed until 14/5 - Rutherford still closed until 17/4 (or longer)</i>
		508 loading area						
		SAS and 170 parking		CM1 next to buffer zone				
		AM		Removal CM1 from tunnel to next to SAS		RC6 - EN/EL ? Measurements at IDS until 22/4 (gamma's)		
	PM							
Friday	17-04	Crane					10:00 ISOLTRAP LN2	<i>Route Democrite closed until 14/5 - Rutherford still closed until 17/4 (or longer)</i>
		508 loading area						
		SAS and 170 parking		CM1 next to buffer zone				
		AM				RC6 - EN/EL ? Measurements at IDS until 22/4 (gamma's)	13:00 3p 15:00 36p	
	PM							
Sat	18-04							
Sun	19-04							
Monday	20-04	Crane						<i>Route Democrite until 14/5</i>
		508 loading area						
		SAS and 170 parking		CM1 next to buffer zone				
		AM				Measurements at IDS until 22/4 (gamma's)	8:00 4p	
	PM							
Tuesday	21-04	Crane						<i>Route Democrite until 14/5</i>
		508 loading area						
		SAS and 170 parking		CM1 next to buffer zone/ PM: closure of parking 170				
		AM				Measurements at IDS until 22/4 (gamma's)	9:00 21p	
	PM							
Wednesday	22-04	Crane					AM: ISOLTRAP LHe2	<i>Route Democrite until 14/5</i>
		508 loading area						
		SAS and 170 parking		CM1 next to buffer zone/ closure of parking 170				
		AM				Measurements at IDS until 22/4 (gamma's)		
	PM							
Thursday	23-04	Crane		CM1 transport				<i>Route Democrite until 14/5</i>
		508 loading area						
		SAS and 170 parking		CM1 next to buffer zone/ closure of parking 170 CM1 transport (TBC)				
		AM						
	PM							
Friday	24-04	Crane		Crane modifications for PUMA			10:00 ISOLTRAP LN2	<i>Route Democrite until 14/5</i>
		508 loading area						
		SAS and 170 parking		Nacelle for crane modification				
		AM		Modification on crane			10:30 3p	
	PM	Scaffolding modifications/additions						