

Week 17-18

		RILIS	Machine	Primary areas + IBDRS + ventilation	Experimental	Visits	Other
Wednesday	22-04	Crane			AM: ISOLTRAP LHe2		Route Democrite closed until 14/5
		508 loading area					
		SAS and 170 parking		CM1 next to buffer zone/ closure of parking 170			
		AM			Measurements at IDS until 22/4 (gamma's)	09:00 19p	508 ground floor - EN/CV
	PM						
Thursday	23-04	Crane		CM1 transport			Route Democrite closed until 14/5
		508 loading area					
		SAS and 170 parking		CM1 next to buffer zone/ closure of parking 170			
		AM		AM: CM1 transport -> route Einstein blocked			508 ground floor - EN/CV
	PM						
Friday	24-04	Crane	crane lockout		9:00 ISOLTRAP LN2		Route Democrite closed until 14/5
		508 loading area					
		SAS and 170 parking		Nacelle for crane modification			
		AM	Scaffolding modifications/additions	Modification on crane for PUMA		10:30 3p	508 ground floor - EN/CV COLLAPS Na test - 508 road blocked off
PM	15:00 2p						
Sat	25-04						
Sun	26-04						
Monday	27-04	Crane	AM: Crane lock-out (TBC)				Route Democrite closed until 14/5
		508 loading area					
		SAS and 170 parking					
		AM	Scaffolding modifications/additions / EN-EL cable suspension Roof opening + laser table removal		CRIS measurements campaign (until 5/8); TAS engineer; ISOLTRAP emergency exit drilling		508 ground floor - EN/CV
PM							
Tuesday	28-04	Crane			10:30 Move VITO magnet		Route Democrite closed until 14/5
		508 loading area					
		SAS and 170 parking			VITO magnet		
		AM			CRIS measurements campaign (until 5/8); TAS engineer; ISOLTRAP emergency exit drilling;		
	PM						
Wednesday	29-04	Crane	crane lockout		ISOLTRAP emergency exit drilling		Route Democrite closed until 14/5
		508 loading area					
		SAS and 170 parking					
		AM	Lead removal (TBC)		CRIS measurements campaign (until 5/8); TAS engineer; ISOLTRAP emergency exit drilling;		
PM							
Thursday	30-04	Crane	AM: crane lockout		14:00 ISOLTRAP LN2		Route Democrite closed until 14/5
		508 loading area					
		SAS and 170 parking					
		AM	Lead removal (TBC)		CRIS measurements campaign (until 5/8); TAS engineer; ISOLTRAP emergency exit drilling;	14h 10p	
PM							
Friday	01-05	Crane	Day off				
		508 loading area					
		SAS and 170 parking					
		AM					
	PM						