

Week 18-19

			RILIS	Machine	Primary areas + IBDRS + ventilation	Experimental	Visits	Other
Wednesday	29-04	Crane				ISOLTRAP emergency exit drilling - lockout until 16h30		Route Democrite closed until 14/5
		508 loading area						
		SAS and 170 parking						
		AM	Lead removal (TBC)			CRIS measurements campaign, TAS engineer, ISOLTRAP emergency exit drilling		
	PM							
Thursday	30-04	Crane	Crane for			9:00 Core drilling craning 14:00 ISOLTRAP LN2		Route Democrite closed until 14/5
		508 loading area						
		SAS and 170 parking						
		AM	Lead removal (TBC)/ Green I beams removal			CRIS measurements campaign, TAS engineer, ISOLTRAP emergency exit drilling	10h: 5p 15h30 2p	
	PM							
Friday	01-05	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM							
Sat	02-05							
Sun	03-05							
Monday	04-05	Crane	Occasional - TBC					Route Democrite + Rutherford closed
		508 loading area						
		SAS and 170 parking						
		AM	Light structure removal			CRIS measurements campaign (until 5/8)		
	PM							
Tuesday	05-05	Crane	Occasional - TBC					Route Democrite + Rutherford closed
		508 loading area						
		SAS and 170 parking						
		AM	Light structure removal			CRIS measurement campaign	11:00 16p	
	PM							
Wednesday	06-05	Crane	Occasional - TBC					Route Democrite + Rutherford closed
		508 loading area						
		SAS and 170 parking						
		AM	Light structure removal			CRIS measurement campaign	15:00 24p + 9p	
	PM							
Thursday	07-05	Crane	Occasional - TBC					Route Democrite + Rutherford closed
		508 loading area						
		SAS and 170 parking						
		AM	Light structure removal			CRIS measurement campaign		
	PM							
Friday	08-05	Crane	Occasional - TBC			10:00 ISOLTRAP LN2		Route Democrite + Rutherford closed
		508 loading area						
		SAS and 170 parking						
		AM	Light structure removal			CRIS measurement campaign	10h: 11p	
	PM							