

Week 19-20

			RILIS	Machine	Primary areas + IBDRS + ventilation	Experimental	Visits	Other
Wednesday	06-05	Crane	Transport lead bin onto RILIS platform					Route Democrite + Rutherford closed
		508 loading area						
		SAS and 170 parking						
		AM	Light structure removal (ACE) + lead removal (STI, date TBC)			CRIS measurement campaign	14:00 18p + 8p (Carlotta, Arthur, Peter)	
PM								
Thursday	07-05	Crane						Route Democrite + Rutherford closed
		508 loading area						
		SAS and 170 parking						
		AM			CRIS measurement campaign			
PM								
Friday	08-05	Crane	Transport lead bin out of RILIS platform (date TBC)			10:00 ISOLTRAP LN2		Route Democrite + Rutherford closed
		508 loading area						
		SAS and 170 parking						
		AM			CRIS measurement campaign	10h: 11p (Liss)		
PM			11h15: 10p (Michael)					
Sat	09-05							
Sun	10-05							
Monday	11-05	Crane						Route Democrite + Rutherford closed + route einstein alternating circulation next to b. 133 until 22/5
		508 loading area						
		SAS and 170 parking						
		AM						
PM								
Tuesday	12-05	Crane						Route Democrite + Rutherford closed + route einstein alternating circulation next to b. 133 until 22/5
		508 loading area						
		SAS and 170 parking						
		AM						
PM								
Wednesday	13-05	Crane						Route Democrite + Rutherford closed + route einstein alternating circulation next to b. 133 until 22/5
		508 loading area						
		SAS and 170 parking						
		AM						
PM								
Thursday	14-05	Crane						Day off
		508 loading area						
		SAS and 170 parking						
		AM						
PM								
Friday	15-05	Crane				10:00 ISOLTRAP LN2		Route Democrite + Rutherford closed + route einstein alternating circulation next to b. 133 until 22/5
		508 loading area						
		SAS and 170 parking						
		AM						
PM								