

		RILIS	Machine	Primary areas + IBDRS + ventilation	Experimental	Visits	Other
Wednesday	27-05	Crane	Finalise work		VITO equipment		
		508 loading area					
		SAS and 170 parking					
		AM	Dismantling finished				
	PM						
Thursday	28-05	Crane			Finalise if necessary		
		508 loading area					
		SAS and 170 parking					
		AM	3D scan of area			9:00 2p	
	PM						
Friday	29-05	Crane		14:00 yearly maintenance	10 AM: LN2 ISOLTRAP		
		508 loading area					
		SAS and 170 parking					
		AM				14:00 3p	
	PM				14:30 3p		
Sat	30-05						
Sun	31-05						
Monday	01-06	Crane					
		508 loading area					
		SAS and 170 parking	Arrival shielding blocks				
		AM					
	PM						
Tuesday	02-06	Crane	Reshuffling shielding GLM/GHM				
		508 loading area					
		SAS and 170 parking					
		AM					
	PM						
Wednesday	03-06	Crane	reshuffling shielding GLM/GHM - Removal monobloc (TBC)				
		508 loading area					
		SAS and 170 parking					
		AM					
	PM						
Thursday	04-06	Crane	Reshuffling shielding GLM/GHM				
		508 loading area					
		SAS and 170 parking					
		AM					
	PM						
Friday	05-06	Crane			10 AM: LN2 ISOLTRAP		
		508 loading area					
		SAS and 170 parking					
		AM					
	PM						