

			RILIS	Machine	Primary areas + IBDRS + ventilation	Experimental	Visits	Other
Wednesday	03-06	Crane	reshuffling shielding GLM/GHM - Removal monobloc (TBC)					
		508 loading area						
		SAS and 170 parking						
		AM				IDS 136Cs		
	PM							
Thursday	04-06	Crane	Reshuffling shielding GLM/GHM					
		508 loading area						
		SAS and 170 parking						
		AM				IDS 136Cs		
	PM							
Friday	05-06	Crane	Reshuffling shielding GLM/GHM			10 AM: LN2 ISOLTRAP		
		508 loading area						
		SAS and 170 parking						
		AM				IDS 136Cs		
	PM							
Sat	06-06							
Sun	07-06							
Monday	08-06	Crane	EN-EL works in wk 24 (date TBD); crane lockout needed					
		508 loading area						
		SAS and 170 parking						
		AM	Modification on scaffolding which support cables (date TBD)	Removal of scaffolding EPC-platform and reinstallation near CAO (date TBD)		IDS 136Cs		
	PM							
Tuesday	09-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM	Modification on scaffolding which support cables (date TBD)	Removal of scaffolding EPC-platform and reinstallation near CAO (date TBD)		IDS 136Cs	16:00 1p	
	PM							
Wednesday	10-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM	Modification on scaffolding which support cables (date TBD)	Removal of scaffolding EPC-platform and reinstallation near CAO (date TBD)	HRS/GPS target heating tests	IDS 136Cs	15:00 20 + 12p	
	PM							
Thursday	11-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM	Modification on scaffolding which support cables (date TBD)	Removal of scaffolding EPC-platform and reinstallation near CAO (date TBD)		IDS 136Cs	17:00 Protocol	
	PM							
Friday	12-06	Crane				10 AM: LN2 ISOLTRAP		
		508 loading area						
		SAS and 170 parking						
		AM	Modification on scaffolding which support cables (date TBD)	Removal of scaffolding EPC-platform and reinstallation near CAO (date TBD)		IDS 136Cs	10:00 22+22p	
	PM							