

			RILIS	Machine	Primary areas + IBDRS + ventilation	Experimental	Visits	Other
Wednesday	08-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM				ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements		
		PM						
Thursday	09-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM				ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements		
		PM						
Friday	10-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM				ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements	10h: 24p; 12h: 3p 13:30 22p	
		PM						
Sat	11-07							
Sun	12-07							
Monday	13-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM				ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements + TAS prepaton	9:00 20p 14h: 2p	
		PM						
Tuesday	14-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM				ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements +		
		PM						
Wednesday	15-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM				ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements +		
		PM						
Thursday	16-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM				ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements +		
		PM						
Friday	17-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM				ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements + TAS prepaton		
		PM						