

Week 34-35

			Impact-full activities		Crane	508 loading area	SAS and 170 parking	Visits
Wed	19-08	AM	Cont. RILIS platform construction			Removal of power supplies 197		
		PM						
Thur	20-08	AM				Removal of power supplies 197		
		PM						
Fri	21-08	AM				Removal of power supplies 197		
		PM						
Sat	22-08							
Sun	23-08							
Mon	24-08	AM			Regular for RILIS platform			
		PM						
Tue	25-08	AM			Regular for RILIS platform			14:00 7p
		PM						
Wed	26-08	AM			9:30 LHe fill ISOLTRAP			15:00 11p
		PM						
Thur	27-08	AM			Regular for RILIS platform			11:40 Protocol
		PM						
Fri	28-08	AM		Regular for RILIS platform				
		PM						