

# ISOLDE Schedule 2017: weeks 17 - 43

GPS	April			May				June				July				August				September				October					
Week	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43
Monday	10	17	24	(IS611)	8	15	#513 MWNC 22	29	5	12	19	26	3	10	17	24	31	7	#534 Sn VD514	#613 CaO 21	28	#564(7) Ta - Ta 4	11	18	25	2	9	Ta - Ta 16	23
Tuesday													setting	#612 ZrO2-HP	#607 UC Ta	142Ba													
Wednesday		SEMgrid			#599 Ti foils		Tech stop						Tech stop																XT03
Thursday						Ascension			IS576																				
Friday	Easter	#595 UC - n		#575 UC - CP	IS453		#601 UC - n	IS578	#603 UC - n		#605 ZrO2 - HP	IS597 72Se @ 4.4MeV, (IS626)	IS565 59 70Se @ 5.5MeV/u (IS612)	Stable tests if not ready for protons		#608 Ta - GdB6	IS558 140Sm @ 4.65MeV/u	IS611 IS638 IS640	IS619 15C @ 4.3 MeV/u	IS619 15C @ 4.3 MeV/u								Pb VD5	
Saturday	Easter				IS634			IS580	Windmill																				
Sunday	Easter			IS632	IS490			IS630	IS608																				
				In RILIS	In RILIS	98Kr/48Ar	Mg RILIS	8B					Mn RILIS	In RILIS	Bi RILIS			Se (mol) beam	BaF beams	BaF beams		Sm RILIS	Cd beams	15C	15C	Dy RILIS	Rb beams		

\*IS528: pending safety clearance

HRS	April			May				June				July				August				September				October					
Week	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43
Monday		17	24	1	8	15	22	29	3	10	17	24	31	7	14	21	28	35	1	8	15	22	29	36	3	10	17	24	31
Tuesday		#596 CaO	IS601																										
Wednesday																													
Thursday		SEMgrid																											
Friday	Easter																												
Saturday	Easter																												
Sunday	Easter																												
				35Ar	In RILIS	In RILIS																							



Target change	CERN holiday	Setting up/proton scan/yield	Physics GPS	Physics HRS	RILIS run
---------------	--------------	------------------------------	-------------	-------------	-----------