

ISOLDE Schedule 2018: weeks 15 – 34

GPS schedule 2018

	April				May				June				July				August				
WK	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
MO	2	9	16	#534/567 Sn VDS 23	30	7	MD: FTS 14	21	28	4	11	18	25	2	9	16	23	30	6	13	20
TU			TISD		May-01		MD: FTS			IS610		Tech Stop	Medical isotopes								
WE			TISD	#599 Ti foils	IS634						ISBM	#655 Ta - W		UC VD7			ThC VD7				
TH		#513/ #650			Ascension								IS528 IS638								XT03
FR				IS611 IS640 IS647 IS652 IS653			#653 UC - Ta n			#634 LIST	²² Mg to LA1					IS644: 4.8MeV/ u (IS506)		IS552: 4.1MeV/ u		IS616: 4.5MeV/ u	
SA											IS614	IS528									
SU			IS633					IS622													
			8B: IDS	111Cd		RILIS: Mg		RILIS: Cu		RILIS: In	RILIS: Mg	RILIS: Dy	RILIS: Dy		96Kr / 212Rn			22x Rn			8B
													(night-time)								

HRS schedule 2018

	April				May				June				July				August				
WK	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
MO	2	9	16	23	#651 ZrO HP 30	#652 ZrO HP 7	#618 UC - Ta/W 14	21	28	4	11	18	25	2	9	16	23	30	6	13	20
TU					May-01					#626 Ta - W	TBC	Tech Stop	Machine development								
WE	#640 LaC - n				TISD								Machine development	IS650 IS637 IS608		UC W (+CF4)					
TH		CRIS		ISOL TRAP	COLLAPS	ISOL TRAP			CRIS	COLLAPS							IS552 IS553: 4.1MeV/ u	LaC		LaC	
FR			#627 Ta - W					#654 UC - W				Machine development									
SA				IS532	IS623	IS642	IS645		IS620	IS649											
SU		IS639												RILIS: Bi			22xRa/142Ba		Sn RILIS		Sn RILIS
	HT tests	In RILIS		Sc RILIS In RILIS	RILIS test Ge 34S	70Br	26Na		K beams	Sc RILIS											



Target change	CERN holiday	Setting up/proton scan/yield	Physics GPS	Physics HRS	RILIS run
---------------	--------------	------------------------------	-------------	-------------	-----------