

			RILIS	Machine	Primary areas + IBDRS + ventilation	Experimental	Visits	Other
Wednesday	17-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM			BI rack near GLM installtion/move + installation of BI box between XT02/XT03		Wisard preparation, IDS measurements		Route einstein next to b. 133 partially closed from 15/6 till 15/7.
Thursday	18-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM			BI rack near GLM installtion/move + installation of BI box between		Wisard preparation, IDS measurements Start installation scaffolding ISOLTRAP		Route einstein next to b. 133 partially closed from 15/6 till 15/7.
Friday	19-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM			BI rack near GLM installtion/move + installation of BI		Wisard preparation, IDS measurements		Route einstein next to b. 133 partially closed from 15/6 till 15/7.
Sat	20-06							
Sun	21-06							
Monday	22-06	Crane	Removal shielding block, date TBC					
		508 loading area						
		SAS and 170 parking						
		AM						
	PM			BI rack near GLM installtion/move		ISOLTRAP upper platform replacement until 21/7; IDS measurements		Route einstein next to b. 133 partially closed from 15/6 till 15/7.
Tuesday	23-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM			BI rack near GLM installtion/move		ISOLTRAP upper platform replacement until 21/7; IDS measurements		Route einstein next to b. 133 partially closed from 15/6 till 15/7.
Wednesday	24-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM			BI rack near GLM installtion/move		ISOLTRAP upper platform replacement until 21/7; IDS measurements	14:00 4p	Route einstein next to b. 133 partially closed from 15/6 till 15/7.
Thursday	25-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM			BI rack near GLM installtion/move		ISOLTRAP upper platform replacement until 21/7; IDS measurements	15:00 24p 16:00 2p	Route einstein next to b. 133 partially closed from 15/6 till 15/7.
Friday	26-06	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM			BI rack near GLM installtion/move		ISOLTRAP upper platform replacement until 21/7; IDS measurements		Route einstein next to b. 133 partially closed from 15/6 till 15/7.