

			RILIS	Machine	Primary areas + IBDRS + ventilation	Experimental	Visits	Other
Wednesday	01-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM					ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements		Route einstein next to b. 133 partially closed from 15/6 till 15/7. Route Rutherford next to b. 133 until beginning of August.
Thursday	02-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM	EN/EL works					
	PM					ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements		
Friday	03-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM					ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements	12:00 1p	
Sat	04-07							
Sun	05-07							
Monday	06-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM					ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements	10:00 2p	
Tuesday	07-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM					ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements	11:00 2p	
Wednesday	08-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM					ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements		
Thursday	09-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM					ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements		
Friday	10-07	Crane						
		508 loading area						
		SAS and 170 parking						
		AM						
	PM					ISOLTRAP upper platform replacement until 21/7 + Wisard measurement campaign (until 19/7) + IDS measurements	10h: 24p	