

Week 30-31-32

			Impact-full activities	Crane	508 loading area	SAS and 170 parking	Visits
Wed	22-07	AM	ISOLTRAP platform works until 19/8	Modification of scaffolding RILIS	9:30 LHe fill ISOLTRAP		8h30: 24+12
		PM					15h00: 12p
Thur	23-07	AM		Modification of scaffolding RILIS			16h00: 2p
		PM					
Fri	24-07	AM					
		PM					
Sat	25-07						
Sun	26-07						
Mon	27-07	AM					
		PM					
Tue	28-07			7h30: 1h cut in wifi, general and technical network in 508			
		AM					
		PM					
Wed	29-07	AM				Neutron wall dismantling	
		PM					
Thur	30-07	AM				Neutron wall dismantling	
		PM					
Fri	31-07	AM				Neutron wall dismantling	
		PM					
Sat	01-08						
Sun	02-08						
Mon	03-08	AM					
		PM					
Tue	04-08	AM					
		PM					
Wed	05-08	AM					9h00: 15p
		PM					
Thur	06-08	AM					
		PM					
Fri	07-08	AM					
		PM					