

Week 37-38

			Impact-full activities		Crane	508 loading area	SAS and 170 parking	Visits
Wed	09-09	AM		Cut of compressed air 170, 197, 508 (3h)				10:50 3p
		PM						
Thur	10-09	AM						
		PM						
Fri	11-09	AM			Crane annual maintenace			10:00 20p
		PM						
Sat	12-09							
Sun	13-09							
Mon	14-09	AM	Entrance hall from Jura side blocked, access via the SAS only	Scaffolding installation	Crane lock-out, if craning is needed, please contact the transport team			10:45 9p
		PM						
Tue	15-09	AM		Scaffolding installation				
		PM						
Wed	16-09	AM		Concrete pouring				
		PM						
Thur	17-09	AM		Scaffolding removal			Closure of part of 170 parking	
		PM						
Fri	18-09	AM		Scaffolding removal				10:45 26p
		PM						